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April 10™ 2006
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel

c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; March 1 — March 31, 2006 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from March 1 to March 31, 2006.

Sincerely,

Steven D. Smith
Project Coordinator

cc: Nabil Fayoumi - USEPA Region §
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: April 10, 2006
Period Covered: March 1, 2006 — March 31, 2006

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

e Performed inspections of the site.

Maintained stormwater and leachate collection controls around the containment
cell.

Monitored support area facilities.
e Obtained first quarter 2006 groundwater samples from the monitoring wells
around the cell.

Dead Creek

A final revised excavation plan for Sectors B, D, and F in Dead Creek, was submitted to
the Agency on October 28, 2005. This work plan was approved on November 2, 2005.

An additional Work Plan was submitted on November 15" proposing the excavation of
mercury impacted soils in CS — F and the Borrow Pit Lake (BPL) . Revisions were made
to the plan in response to EPA comments and the revised plan was verbally approved on
December 5™, Written approval was received on December 21%.
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The excavation contractor, PSC, began mobilizing to the site on November 7, 2005. By
the end of the reporting period, all of the planned excavations had been completed. The
analytical results for all of the confirmation samples for all of the COPCs have been
received, with the exception of three verification samples from CS-F, T5 and one sample
from CS-D in the vicinity of T5 that were being analyzed for dioxins. The COPC
concentrations in all of the verification samples for which results were received were
below the relevant RBCs. Based on post excavation surveys, a total of 12,323 cubic
yards of soils were removed from the creek bottom and the BPL and placed in the
containment cell.

Construction of a new temporary cover on the containment cell was also completed by
the end of March. The cover is identical to the previous one and consists of a layer of
geotextile covered by a scrim-reinforced polyolefin membrane.

While excavating soils in CS-F, T5, a sewage force main was damaged and began
leaking. The leakage was contained between cofferdams that were constructed across the
creek on either side of the main and American Bottoms was notified of the damage. The
leak occurred at a broken connection and the fitting was temporarily repaired within
hours of the accident. The leaked sewage was removed from between the cofferdams
using a vacuum truck and was transported to the America Bottoms treatment facility for
treatment and disposal. Permanent repairs were completed in March.

In response to the IEPA’s concern about residual concentrations of organic constituents
leaching to the groundwater at concentrations in excess of the Illinois Class I
groundwater standards, it was proposed that creek bottom soils in CS-E at Transect T16
be removed because of the presence of dieldrin in these soils and that confirmation
samples be taken at transect T6 in CS-D and analyzed for the same constituent. The
proposal was accepted by the Agency and the additional sample in CS-D was obtained
and analyzed. No dieldrin was detected in the sample. The additional proposed
excavation in CS-E will be carried out as soon as access agreements have been finalized
with property owners.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.

e Continue operation of the stormwater treatment system.
Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Complete validation of the analytical results from the fourth quarter 2005 samples
from the monitoring wells around the containment cells.
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e Complete laboratory analyses of the first quarter 2006 groundwater samples from

these wells.

e Complete grading the creek bottom between the end of CS-E at Parks College and

the upstream end of CS-C to promote drainage.

o Continue to fund the City of Cahokia’s operation of the creek dewatering system.

PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase | 100 %
Final Cover Installation 0%
Demobilization - Phase 11 0%
Final Report Preparation 0%
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